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- SPE-EQ44~77
26 May 1977

MEMORANDUM FOR: Bxecutive Officer, ODP

FROM: :
Deputy Chief, Speclial Projects Staff
anp :
SUBJECT: Special Projects Staff Weekly Report -
Ending 27 May 1977
1. SAFE:

&, The major portion of the wesk was devoted
to final preparations for the Pre-proposal Conference
which was presented to potential bidders on the SAFE
Design Competition RFP on 26 May 1977, Twenty~-aight
questions were raised and submitted as a result of the
initial review and analysis of the RFP. Official answers
to these and other guestions received during the confer-
ence will be submitted to all potential bidders by STATINTL

7 June 1977. e
DU -- Unclass,)

L, A DIA/CIA coordinated effort to develop the
ADISS/SAFE Coordinated Management Plan is continuing. Tha
intent is to have a draft document ready for review by
each Agency's Management and Technical staffs by 1 June

1977. ~  STATINTL
‘ ~ Unclags,}

c. A revised edition of the FY 1979'Pregram

Call was prepared in response to the Senate Select Com— STATINTL

mittes's recommendation that 6.5 million be deferred _
Jfrom the FY 1978 Budget to the FY 1%7% Budget.
B concicentian

2. TADS:

: Be display equipment was
received. neers will install and

checkout the display equipment after the graphics

-
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censole has been assembled.. - personnel are scheduled’
to arrive 6 June 1977 and begin the assembly of the

conscle.. STATINTL
‘ - - Unclags.)

B. ‘The Graphlics Design: &aruman#aflon, proposed
to satisfy the Preliminary Design. Review requirements,
will be delivered to the Government 26 May 1977.  The
Government will review the material in. prupararlunafar
the design review scheduled for 2 June 1977. STATINTL

- Unclass. )

Cu &-ma&ting'batwaan=raprasantatxv&s'fram-SPﬂL
and SPD is scheduled for 27 May 1977. SPD will define

the TADS~-TMS interface reguiremen
-~ Unclass.) STATINTL

3. R&PIE: STATINTL

o a. Draft of questlions asking contractor for
clarification of items: in the: masﬂaga intagr;tv proposal
hag been sent to PD/OL for coordir
- Unclass.}):
b. Draft of updated Project Management Plan is
in final review within SPS/0DF,. On completion, plan STATINTL

will be sent -m,:- and’ OL. for M lels poview.
. = Uneclass.d

4. ABDSTAR: » ' STATINTL

STATSPEC

a. We began the d&velcpmﬂnt of a proposal

evaluation plan.
~ Unclass. )

k., & memorandum has besn forwarded to each of
the compenents: to be inveolved in the evaluation of responges
ko the ADSTAR Reguest for Proposal. The memorandum
regquests that each individaul designated: to participate
in the evaluation be available for this purpose during

July and August 1977,
ot | -mﬂmlﬁw‘_}‘ STATINTL

STATINTL
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